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SEP 3 0 2004

Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Dear Mr. Ceto:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-016-66, COMPLETE
PRELIMINARY DESIGN AND DOCUMENTED SAFETY ANALYSIS FOR REMEDIAL
ACTIONS AT THE 618-10 AND 618-11 BURIAL GROUNDS

The preliminary design and documented safety analysis for remedial actions at the 618-10 and
618-11 Burial Grounds are complete meeting the September 30, 2004, deliverable for Tri-Party
Agreement Interim Milestone M-016-66. The attached documents include:

Issuance of Revision 0 of the Design Basis/Design Criteria Report, 618-10 and 618-11 Burial
Grounds Remedial Action Project (WMP-20394). This document describes the project
objectives and provides the initial functional parameters and requisite basis to design the
systems and facilities required to support remediation activities at the 618-10 and 618-11
Burial Grounds. This document also contains a discussion of the current status of the Waste
Isolation Pilot Project waste acceptance criteria and how it affects the remedial design, a
discussion of the status of ongoing technology, demonstration efforts underway at Hanford
and across the DOE complex, and an evaluation of lessons learned from other transuranic
excavation efforts across the country.

Site Layout Drawings detailing the location of proposed roads and facilities, existing utilities,
regional topography, etc. (Drawings H-6-15539 through H-6-15542). This list of preliminary
technical specifications will be utilized as part of the remedial action subcontractor
procurement package. Three of these specifications were written and finalized to the
preliminary design stage: specifications for earthwork and excavated materials handling, the
waste profile station, and the frisking and decontamination station.

• Issuance of Revision 0 of the 618-10 and 618-11 Waste Burial Grounds Basis for Interim
Operations (CP-14592), in August 2003 and supports Site characterization efforts.
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These documents were developed with the assistance of Michael Goldstein, of your staff. If you
have questions, please contact me, or your staff may contact Matt McCormick, Assistant
Manager for the Central Plateau, on (509) 373-9971, or Joel Hebdon, Director, Office of
Environmental Services, on (509) 376-6657.

Sincerely,

Keith A. ein
ManagerAMCP:GIN

Attachments

cc w/attachs:
Administrative Record 116-08

cc w/o attachs
D. Bartus, EPA
L. D. Crass, FHI
L. J. Cusack, Ecology
M. L. Goldstein, EPA
S. Harris, CTUIR
J. S. Hertzel, FFH
L. C. Hulstrom, FIE
R. Jim, YN
M. B. Lackey, FHI
T. Martin, HAB
E. J. Murphy-Fitch, FHI
K. Niles, ODOE
M. E. Todd-Robertson, FHI



I

c

618-11 BURIAL GROUNDAR Poa âq0 PAr
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